FACILITY & CONSTRUCTION MANAGEMENT

Portfolio No.: 9302-04
Subject: Construction

PROMOS Budget ALV

Planned and target values in a nutshell

An analysis of the previous actual costs and the available budget based on
the current degree of completion of the work is essential for targeted project
management. This is the only way to ensure that budgets can be adjusted and
replanned at an early stage or that you can intervene and rectify the current
project situation.

The PROMOS Budget ALV allows you to display the project KPIs as a compact
list in your SAP® system. The data is presented clearly at the click of a mouse
based on individually defined evaluation criteria and can then be exported as
a CSV file if necessary.
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List analysis for maintenance costs from 2007 - 2014

Your Benefit

Transparency: All the relevant
data for specified projects is anal-
ysed in a single ALV list according
to individually definable criteria.

Further processing: The output
data can either be exported as a
CSV file or written into an SAP®
list, thus making further process-
ing possible.

Speed: A high-performance anal-
ysis of the data is performed,
which gives you virtually all the
data you require at the press of
a button without delay.
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Details

Users can precisely define the type and content of the values and KPIs to be
output in just a few clicks using a clearly presented selection screen. For ex-
ample, they can select the relevant project or projects and the stage section.
Furthermore, two plan versions can be used for the selection. As well as the
specific financial year, all costs posted to the project can also be displayed.
Real estate and partner data (e.g. project manager) can also be uploaded as
an option.

The results list displays a row for each WBS element or, optionally, for each
maintenance order. Here, it is possible to jump to the line item lists. The anal-
ysis uses totals records, which means that major projects that involve many
documents (as is the case with maintenance budgets), in particular, can be
analysed effectively.

The KPIs output include the following:

+ Cost planning (ten years in the future)
+ Budget (ten years in the future)

+ Actual costs (ten years in the past)

+ Commitment

+ Depletion, forecast

The report can export the data as a CSV file or write it into an SAP® table.

Show product online:

Our hotline for questions:
Q) 0049-(0)30 24 31 17-0
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